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STATEMENT OF JURISDICTION 
The City of West Jordan (the "City") agrees that the Court has jurisdiction but the 
correct jurisdictional statute is Utah Code Ann. § 78A-4-103(2)(j) (1953 as amended). 
STATEMENT OF THE ISSUES 
This case concerns only the district court's dismissal of Kilgore Pavement 
Maintenance LLC's ("Kilgore") first cause of action, the defense of impracticability. The 
issues presented to the Court are: 
1. May the defense of impracticability be used to obtain affirmative monetary 
relief? 
2. Did the district court correctly conclude that the defense of impracticability 
is not available if the parties to a contract have allocated a particular risk? 
3. Did the district court correctly conclude that the City and Kilgore allocated 
the risk of an increase in cost of materials to Kilgore under the contract? 
STANDARD OF REVIEW 
A. 12(b)(6) Motion to Dismiss 
Whether a district court properly granted a rule 12(b)(60 motion to dismiss is a 
question of law , reviewed for correctness, affording the district court's decision no 
deference. Williams v. Bench, 2008 UT App 306, 193 P.3d 640. 
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B. Contract Interpretation 
The City concurs that an unambiguous contract's interpretation is a question of 
law, reviewed for correctness and affording the district court's decision no deference. 
C. Commercial Impracticability 
The City contends that whether a contract is impracticable is not an issue in this 
case and, therefore, the standard of review for such an issue is not applicable. 
Notwithstanding Kilgore's statements to the contrary, it does not claim the contract was 
impracticable in the sense that Kilgore was prevented from completing the work under 
the contract. Kilgore did complete its work and now merely seeks more money. 
STATEMENT OF THE CASE 
A. Nature of the Case 
This is a simple contract case. The City solicited bids for a road construction 
project. R. 2, 166. Kilgore prepared and submitted a bid for the project. R. 2. The City 
awarded the project to Kilgore. R. 2. The City and Kilgore entered into a written 
contract, by which Kilgore agreed to perform the road construction and the City agreed to 
pay Kilgore its bid price as a fixed contract price. R. 2, 15, 28. After entering the 
contract and while Kilgore was performing, the price of liquid asphalt oil increased. R. 2. 
Kilgore did not allege that the City made any changes to the project work causing Kilgore 
additional work or costs. R. 2-7. Kilgore completed the project, and the City paid 
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Kilgore the full contract pun •-; => ligore now seeks to rewrite Ik: toiitfiie! lo 
iiici ease the contract price by ai 1 additioi lal 191,000" R. 3, 4, 7. 
B, The Course of Proceedings 
In January 2IHN, Kilgore t'uniiiitiited (Ins ailion scckini! lo tvio^ IT Inin ilk City 
th :.M< . Kilgore's Complaint asserted four claims: (1) breach of 
contract; (2) breach of the implied covenant of good faith and fair dealing; (3) unjust 
enrichment; and (4) commercial impracticabin Cit) • i no v eci to cilsi niss tli : • 
Complaint. R, S ' I In ilisli n I mnl nii - ^: -, <i all out me commercial impracticability 
claim. R. 260, at 39. The City then moved to reconsider the district court's ruling on the 
commercial impracticability claim, which n^ uisiud o .ai subsequent^ ..:., 
204 and J4>4<> Kilgoje lias no! appealed 'be ilistocl * «'iif^s dismissal of the breach of 
contract, breach of the implied covenant of good faith, and unjust enrichment claims. R. 
248-49. Nor does Kilgore challenge the district court's reconsideration of
 ii:, huual 
decision not to dismiss the commercial impradicahlih i l.iiin Kili'un mih appeals Ihr 
liiM'tirf i mill" iii'iii nl deeraoii In diMiiis.s the commercial impracticability claim. Id. 
C Statement of the Facts • • 
i M least as eai ly as 2006., tl le I I S begai :i tc feel tl le ii i lpact of 1 ligl I crude oil prices. 
v : vTi.i \ \ . n o m 2006 through 2008, high crude oil prices pushed the price of gasoline 
up ware. Although somewhat \olatile. gasoline prices progressively increnscc peaking in 
2008. Id Anyone owning and U^M;^ a aivMoi .-;.;•. . . .• • : . ,^ • . i 
v :. l i n i " : •; : • • • . . ; .», .* i-»-iiuc oii iias pushed up more than just 
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the cost of filling up the family automobile with gasoline . . . . It also has forced up the 
cost of laying down pavement for new roads . . . ." Appendix B. The Illinois Basin 
posted a near 100% increase in average crude oil prices from 2005 to 2008. Appendix C. 
Ron Case of Ron Case Roofing and Asphalt Paving in Salt Lake City was reported as 
saying, "The price of asphalt these days is outrageous/5 noting a "7 percent to 10 percent" 
increase in asphalt prices "every month or so." Appendix B. In the May 2007 
publication, it was reported that "the cost of a ton of asphalt oil in Utah has risen from 
$192.50 to $395, a more than 100 percent increase" since January 2006. Such increases 
were reported in "the Argus Asphalt Report, a weekly publication that tracks the asphalt 
market worldwide."1 Id. 
In spring of 2008, the City solicited bids for the 9000 South road reconstruction 
project, including asphalt labor and materials (the "Project"). R. 2 J^ 6. Kilgore prepared 
and submitted a bid to the City for the Project (the "Bid"). R. 2 ^ 6, 15-17.2 Kilgore is a 
sophisticated asphalt contractor, one of the largest in the State. R. 260, at 25-27. 
Kilgore's legal counsel advised the district court that "there are three or four primary 
paving companies that have most of the market share" in Utah. Id. at 26. Kilgore is 
number three and has its own asphalt plant. Because Kilgore had its own asphalt plant it 
1
 Although these facts are not contained in the record below, they are not subject to 
reasonable dispute because they are generally known within the territorial jurisdiction of 
the Court and capable of accurate and ready determination by resort to sources whose 
accuracy cannot reasonably be questioned. Judicial notice may be taken at any stage of 
the proceedings. Utah R. Evid. 201 (2010). 
2
 A copy of the Bid is attached as Appendix D. 
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received a greater priority m lOwCiwiiLL u . . . , . - •• 
Kilgore's Bid contained prices for materials and labor, including liquid asphalt oil 
prices. R, 15-17. The prices were cai^uiu^u t\\ KIIUOK : :. M. >•
 : 
MIL'^IC • - ' —r^™*- ' •'. la. ai 16-17. i he City 
accepted Kilgore's Bid. R. 2 * ,". 
After awarding Kilgore the contract, Kilgore and the City men enter^u ;. .* - a 
written contract (Ihe 'f \nilith I ) / * < < c ' ;- • ' s ^ ~ ^i*: • • -
incorporated inlo the Contract as the fixed "Contract Price". R. 28.J 
Kilgore agreed to accept the Contract Price as full payment for its performance 
underthe Coniraci. in a., ,-, .. Migore agrccu .. , hdlnn,, 
Bidder agrees to . . . a.;. AKJ Su-cume^; . . . and said Bidder further agrees to 
complete the W o r k . . . and to accept in full payment therefore the ('ontract 
Price based on the . . . Unit Bid Price(s) named in the afore-mentioned Bid 
Schedule(s). 
R. • \ i he Contract also provides: 
j \ R I ICI JE 3 CON I R AC"! I »R ICE 
The CITY shall pay -.lie CONTRAC fOR for ihc completion of the Work the sum 
of $697,901.00 in accordance with the Contract Documents and the 
CONTRACTOR'S Bid and Bid Sehcduie(s). 
K. JH, Ailu li I I ll.il Mil lhe Oenenil Condilinns nl'the Contract further provides that the 
"Contract Price constitutes the total compensation . . . payable to the Contractor for 
3
 Relevant excerpts of the Contract are attached UN Appends w. 
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performing the Work." R. 51.4 Finally, Article 14.14 of the General Conditions of the 
Contract releases the City upon payment to Kilgore: 
Final Payment Terminates Liability of the City: 
The acceptance by the Contractor of the final payment referred to in Article 14.11 
herein, shall be a release of the City and its agents from all claims of liability to 
the Contractor for anything done or furnished for or relating to the Work or for 
any act or neglect of the City or of any person relating to or affecting the Work . . . 
R. 61. 
The Contract does not contain an asphalt price escalation clause. R. 3 Tf 12. 
Before submitting its Bid, Kilgore knew that any proposed asphalt price escalation clause 
would be rejected by the City. R. 166-67. When Kilgore entered into the Contract, it 
knew that the Contract did not contain an asphalt price escalation clause. Id. 
Not only did Kilgore know that there was no price escalation clause, it also knew 
about and expressly assumed the risk of increases in the cost of materials. In Article 
6.2(d) of the General Conditions of the Contract, Kilgore expressly assumed "full 
responsibility for all materials . . . necessary for the . . . Work." R. 44. Furthermore, in 
Article 11.1(a) of the General Conditions of the Contract, Kilgore agreed that all 
Kilgore's obligations "shall be at its expense without change in the Contract Price." R. 
51. Moreover, the City expressly disclaimed in Article 9.9(c) any responsibility for 
Kilgore's "failure to perform or furnish the Work." R. 50. The effect of those terms is 
4
 Relevant excerpts of the General Conditions of the Contract are attached as Appendix F. 
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thatKilgore voluntarily assented to accept the risk of inci eases 11 1 tl ic cc st of materials, a 
risk il kni'Vi in be real based on its own experience over the prior two years. 
Kilgore undertook and completed its performance under the Contract. There is no 
allegation that the City made any changes to the project work causing ^m:' • • 
cosis U> Kilgon. I he ( 'i 1 > paid Is ileotr fhe *1onlmi I Pnee of $697,901.00 for its 
performance under the Contract, .v. ^ \ _.. After completing the work, Kilgore 
requested that 'the City increase the Contract Price by $91,000 R 3 ]\ 12 1 1 le City 
denied the request. 
SUMMARY OF ARGUMENTS 
Kilgore is not entitled to use the doctrine of impracticability to obtain an equitable 
adjustment in u^ v oiuiud \ n^w. * ;^ *k,wi .H*. : , u .•• 
affirmative'^oi •• :P • - i .1. \ P V - /^d to excuse one"s performance undei a 
contract before performance is complete. Kilgore is not seeking to have its performance 
excused Kilgore completed its performance and now asserts that the defense of 
iiiipiaelieabililv .illows tl In i r \rili,1 flie ('nnlniel and innvase (lie ('onli.tct Price1 I Isiiijj 
the impracticability defense as a sword in that manner is not legally allowed in I Jtah and 
would unfairly burden the City, among other things. 
Kilgore" s reliance on I lie irnpi.it In .ilulii \ dr lei r r tn nhliiin innm-tai \ relief k 
fi ii tl ler I I lisplaced becai ise the City did not make any changes to the Contract. I lie legal 
authorities on which Kilgore relies suggest an equitable adiuMmenl ma\ be permitted in 
public contracts. However, those same legal autiK-riiie.. make a ucai .;iai .a.^  -..ui 
equitable ad|uslnirnl ii1, IUM d mi i h.i "* ->e .•' •* • • ! :- "lv .\*y-\- mciiL. 
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Kilgore does not assert that the City made any changes to the Contract, and the City made 
no changes to the Contract causing additional work or costs. 
Even if the Court were inclined to allow use of the impracticability defense to 
obtain affirmative monetary relief, Kilgore cannot use the doctrine in this case. It is well 
settled law that the doctrine of impracticability cannot be invoked, even as a defense, if 
the parties to the agreement have allocated a particular risk under the agreement. The 
district court properly concluded that the defense of impracticability does not apply if 
Kilgore assumed the risk of an increase in the cost of materials. 
The district court properly concluded that Kilgore assumed the risk of an increase 
in the cost of materials, including the cost of liquid asphalt oil. The Contract is clear and 
unambiguous. Kilgore entered into a fixed price contract, agreeing to accept the Contract 
Price in full payment for its performance under the Contract. Kilgore expressly assumed 
responsibility for the cost of all materials, and the City expressly disclaimed any 
responsibility for Kilgore's failure to perform. Kilgore completed its performance under 
the Contract, and the City paid Kilgore the Contract Price. Pursuant to the express terms 
of the Contract, the City is released of any further liability. Because the Contract is 
unambiguous, it must be enforced as written, and Kilgore cannot be allowed to rewrite 
the Contract to increase the Contract Price. 
ARGUMENT 
This appeal concerns only the district court's dismissal of Kilgore's attempt to 
obtain affirmative monetary relief via the defense of impracticability. Kilgore has 
abandoned its affirmative relief claims for breach of contract, unjust enrichment and 
11 
breach of good faith and fair dealing. The district court dismissed those claims, and 
Kilgore has not appealed them.5 The Court must reject Kilgore5 s attempt to use the 
impracticability defense to obtain affirmative monetary relief. 
I. 
AN "EQUITABLE ADJUSTMENT" IS NOT LEGALLY AVAILABLE 
A. The Doctrine of Impracticability Is a Shield, Not a Sword 
Kilgore seeks an "equitable adjustment55 in the Contract Price. Appellant's Brief, 
at 16-17. In essence, Kilgore attempts to use the doctrine of impracticability to obtain 
affirmative monetary relief. However, the doctrine of impracticability is universally 
recognized as a defense against a breach of contract action, not as a sword to obtain 
affirmative monetary relief. See e.g., Western Properties v. Southern Utah Aviation, Inc., 
776 P.2d 656, 658 (Utah Ct. App. 1989)("[A]n obligation is deemed discharged55 under 
the defense of impossibility or impracticability.); Arthur Linton Corbin, CONTRACTS, 
§§74.1-78.10 (2001)(discussing the interchangeable defenses of impossibility, 
impracticability and frustration of purpose); Restatement (Second) of Contracts §§ 261, 
265 (1981)(discussing the interchangeable defenses of impracticability and frustration of 
purpose). The impracticability defense is asserted as a shield to excuse or discharge a 
party's performance under a contract. 
Kilgore did not seek discharge of its obligation to perform under the Contract in 
the trial court, and it does not now seek discharge. At no time in this action has Kilgore 
5Kilgore's counsel conceded in the district court that its contract claims (breach of 
contract, breach of duty of good faith and unjust enrichment) were not applicable. R. 
260, at 33-34. 
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contended that it was impracticable to complete its performance under the Contract. Nor 
could it. Kilgore obtained the liquid asphalt oil, completed the project, and the City paid 
Kilgore the Contract Price. Only after completing the project, did Kilgore ask the City to 
increase the Contract Price. In the district court and on appeal Kilgore improperly seeks 
to use the impracticability defense to obtain monetary relief, an increase in the Contract 
Price, instead of properly using it as a defense to excuse a failure to perform under the 
Contract. 
Kilgore's sole argument on appeal is that the impracticability defense can be used 
as a sword. The City has not found any judicial opinion or other legal authority 
recognizing use of the impracticability defense as a sword. Even the legal authorities 
cited by Kilgore describe the doctrine as a defense to excuse one's nonperformance under 
a contract. See Corbin at §§ 74.1-78.10 (discussing the interchangeable defenses of 
impossibility, impracticability and frustration of purpose all of which result in the 
discharge of one's performance); Bitzes v. Sunset Oaks, Inc., 649 P.2d 66 (Utah 
1982)(Defendant asserted the "defense of 'impossibility'" to discharge its obligation to 
perform under the contract. The Utah Supreme Court upheld the trial court's rejection of 
the defense.); M.J. Paquet, Inc. v. N.J. Dept. of Transportation, 794 A.2d 141, 148-49 
(N J. 2002)(The parties' nonperformance under the contract was excused based on the 
defense of impracticability.). Kilgore's authorities do not allow use of the 
impracticability defense as an offensive weapon to obtain affirmative monetary relief. 
Kilgore should not be allowed to use the impracticability defense as a sword. 
First, to do so would be contrary to hundreds of years of jurisprudence and contrary to 
13 
legions of cases applying the doctrine only as a defense. Second, Kilgore should not be 
allowed to contort the impracticability defense to obtain affirmative monetary relief 
having purposefully abandoned its contract and unjust enrichment claims. Having failed 
to appeal the dismissal of its breach of contract, breach of good faith and unjust 
enrichment claims, Kilgore must now live with its chosen remedy, which is only a 
defense. Third, allowing offensive use of the impracticability defense would deprive the 
City of its right to mitigate its damages. If Kilgore had ceased work, claiming 
impracticability, the City could have sought another contractor to complete the project; 
or, the City could have chosen not to complete the project, to utilize its funds elsewhere 
for another project and to wait to complete the road project when prices decreased. 
Allowing Kilgore to use the impracticability defense to obtain monetary relief would 
unfairly burden the City. 
B. The City Did Not Make Any Changes to the Work Causing Added Costs 
Kilgore relies primarily on M.J. Paquet, Inc. v. N.J. Dept. of Transportation, 794 
A.2d 141, 148-49 (N.J. 2002) for the proposition that it can use the impracticability 
defense to obtain an "equitable adjustment." Conceding that Utah has not addressed the 
issue, Kilgore cites Paquet for the proposition that: "Some states provide for equitable 
adjustments in public contracts even without reference to a specific clause in the given 
contract." Appellant's Brief, at 17. Kilgore misunderstands Paquet. 
Although the Paquet court acknowledged cases in which an equitable adjustment 
was permitted in public contracts, it noted that an equitable adjustment was permitted in 
those cases because the government modified the contract. Because New Jersey had not 
14 
adopted the concept, the Paquet court looked to federal government cases. Id. at 149-50. 
The Paquet court noted several federal court cases permitting an equitable adjustment in 
public contracts both where the contract contained an express equitable adjustment clause 
and where the contract did not. The Paquet court noted, however, that a "significant 
majority5' contained an express equitable adjustment clause in the public contract. Under 
both circumstances, however, the equitable adjustment was allowed because the 
government modified the contract. "Stated simply, the purpose of an equitable 
adjustment is '"to keep a contractor whole when the Government modifies a contract.'"" 
Id. at 149. The "proper measure" of an equitable adjustment is "'"the difference between 
what it would have cost to perform the work as originally required and what it cost to 
perform the work as changed.'"" Id. 
The Paquet court granted the contractor an equitable adjustment because the New 
Jersey Department of Transportation modified the contract. Id. at 154. The DOT 
solicited bids for certain highway improvements including bridge painting work, and the 
contractor submitted a bid covering the work. Id. at 144-45. Subsequently, OSHA 
regulations changed the work. Therefore, the DOT eliminated the bridge painting work 
from the contract. The contractor asserted its entitlement to an equitable adjustment, 
which the court granted, because the DOT modified the contract. Id. at 150-54.6 See 
6
 Paquet is also inapplicable because the contractor in Paquet did not seek an increase in 
the original DOT contract price. Id. at 152. The contractor inflated its bid for bridge 
painting work and understated its bid for non-bridge painting work. Id. at 151. The 
equitable adjustment sought was "compensation for work that has not been deleted from 
the contract by the DOT—work that Paquet has performed and for which the DOT is 
contractually obligated to pay. It is not 'increased' or 'augmented' compensation, 
15 
also, Raytheon Co. v. Sec. of the Army, 305 F.3d 1354 (Fed. Cir. 2002), another case 
cited by Kilgore (a highly technical case evaluating a claim under federal government 
contract rules for additional contract compensation because of over 300 contract changes 
by the government.). 
Kilgore does not assert that the City changed the Contract, and the City made no 
changes to the Contract work. Neither Paquet nor the cases it cited support Kilgore's 
claim for an "equitable adjustment." 
n. 
THE DISTRICT COURT PROPERLY CONCLUDED THAT THE DOCTRINE 
OF IMPRACTICABILITY DOES NOT APPLY IF THE PARTIES HAVE 
ALLOCATED THE RISK 
Even if the Court were generally inclined to allow use of the impracticability 
defense as a sword, Kilgore cannot use the doctrine in this case. It is well settled that the 
doctrines of impossibility and impracticability cannot be invoked, even as a defense, "if 
the party seeking discharge assumed the risk that the disabling event might occur." 
Corbin at §74.15. 
Utah law recognizes that the doctrine of impracticability does not apply if the 
parties have allocated a particular risk under the contract. Western Properties v. Southern 
Utah Aviation, Inc., 776 P.2d 656, 658 (Utah Ct. App. 1989), Quagliana v. Exquisite 
because the DOT, and ultimately the New Jersey taxpayer, will not pay any more under 
the contract than it would have paid . . . ." If Kilgore is awarded an equitable adjustment, 
the City and ultimately its taxpayers will be required to pay more under the Contract than 
the City would have paid. 
16 
Home Builders, Inc., 538 P.2d 301, 305-08 (Utah 1975), Sine v. Rudy, 493 P.2d 299 
(Utah 1972), and Mooney v. G.R. & Associates, 746 P.2d 1174 (Utah Ct. App. 1987), all 
cases relied on by Kilgore in the district court, recognize that the doctrine of 
impracticability does not apply if the parties have allocated a particular risk under the 
contract. In Western Properties, the court observed that the failure of a city to approve 
development of land could be an unforeseen event sufficient to invoke the impossibility 
defense, but only in "the absence of any contractual allocation of the risk of the city's 
non-cooperation." 776 P.2d at 658-59. In Quagliana, the court observed: "[Tjhere is 
nothing in the agreement, from which an interpretation can be inferred, that it was the 
intention of either party to assume the risks produced by the erroneous assumptions." 
538 P.2d at 306. In Mooney, the court recognized that "a contract often functions 
primarily to insulate the parties from uncertainty and to allocate the risk of future events." 
746 P.2d at 1178. In Sine, the court distinguished another case in which the parties 
allocated the risk of zoning restrictions. It stated, "We think that [Young v. Texas Co., 
7
 R. 164-73. Kilgore has abandoned its reliance on these cases proffered in the 
district court. Other than Western Properties, Kilgore5 s brief makes no reference to these 
cases, and Kilgore's reliance on Western Properties is limited to broad, general 
principles. The City assumes Kilgore has abandoned those cases because none of them 
support its position. They are both factually inapplicable, and they recognize that the 
doctrine of impracticability is not available to a party who assumed a particular risk. 
Although not Utah cases, Kilgore also relied heavily on Aluminum Co. of America v. 
Essex Group, Inc., 499 F. Supp. 53 (W.D. Pa. 1980)("ALCOA") and Publicker 
Industries, Inc. v. Union Carbide Corp., 17 UCC Rep. 989 (E.D. Pa. 1975) in the district 
court. Id. Both Publicker Industries and ALCOA essentially enforce the allocation of 
risk expressed in the parties' contracts or in accordance with the parties' intent as 
expressed in the contract. Hence, neither supports application of the impracticability 
defense in this case. 
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331 P.2d 1099 (Utah 1958)] not dispositive here, since both parties knew of the zoning 
restrictions, and one of them, as a term of the lease, agreed to obtain clearance thereof as 
part of the consideration,--quite dissimilar from the facts here." 493 P.2d at 300. The 
common thread of all these cases is that the defense of impracticability is not available if 
the parties have allocated the risk between them. 
The City has been unable to locate any case allowing application of the 
impracticability defense where the parties contractually allocated the risk between them. 
Kilgore, implicitly if not expressly, concedes it cannot invoke the impracticability 
defense if the Contract allocated the risk of an increase in the cost of materials to it. 
Appellant's Brief, at 17-18. 
III. 
THE DISTRICT COURT PROPERLY CONCLUDED THAT THE PARTIES 
ALLOCATED THE RISK TO KILGORE 
The issue before the Court is whether the trial court erred in determining that 
Kilgore assumed the risk of an increase in the price of liquid asphalt oil. If it appears that 
Kilgore would not be entitled to relief under the facts as alleged, the trial court's 
dismissal is correct. Appellant's Brief, at 14. 
A. Unambiguous Contracts Cannot Be Rewritten. 
"[Cjourts must enforce an unambiguous contract and 'may not rewrite [a] . . . 
contract. . . if the language is clear.'" Utah Farm Bureau Insuance Co. v. Crook, 980 
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P.2d 685, 687 (Utah 1999). In Palmer v. Davis, 808 P.2d 128 (Utah Ct. App. 1991), the 
court held: 
This court cannot rewrite the contract because appellant failed to include language 
to protect her rights. . . . The Utah Supreme Court has . . . [noted:] '[a] court will 
not. . . make a better contract for the parties than they have made for themselves,' 
adding that 'an express agreement or covenant relating to a specific contract right 
excludes the possibility of an implied covenant of a different or contradictory 
nature.5 
Id. at 132. It is implicit in the district court's dismissal of Kilgore's breach of contract, 
breach of good faith and unjust enrichment claims that the Contract is not ambiguous. 
Kilgore does not contend otherwise. Because the Contract is clear and unambiguous, it 
o 
must be enforced as written. 
B. The Unambiguous Contract Establishes That Kilgore Assumed the Risk 
Because the Contract9 is unambiguous, its interpretation is a question of law. 
Appellant's Brief, at 15. The Contract, taken as a whole,10 combined with Kilgore's 
complaint and other admissions establishes that the parties allocated the risk to Kilgore 
and that the trial court did not err. 
Risk assumption need not be express. Professor Corbin explained: "Generally 
speaking, risk assumption may be understood in several ways: by voluntary assent to 
8
 Kilgore's legal counsel conceded that the Contract should be upheld: "I don't think that 
anybody, including me, is telling this Court not to follow well established contract law 
that contracts should be upheld, and that both sides should live by the bargain they struck. 
That is the law, and I am certainly not here asking, nor was I here asking last time, for the 
Court to do anything but uphold those contracts." R. 261, at 17. 
9
 Kilgore's Complaint incorporated the Contract. 
10
 Jones v. ERA Brokers Consolidated, 2000 UT 61 (The Contract must be interpreted as a 
whole.) 
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accept the risk in the contract itself; by tacit assent, e.g., by failing to protect against a 
known risk in the contract; by implication . . . ." Corbin at § 74.15. Corbin further 
observed that the risk may be implicitly assumed "by having knowledge of the risk and 
either accepting it explicitly or failing to protect against it in the agreement." Id. Corbin 
also noted that most reported cases do not "involve contracts where the risk was 
explicitly allocated to a party. More often, the allocation can be found by looking at the 
entire contract and other circumstances affecting the agreement." Id. 
The Contract is a fixed price contract. The City solicited bids for the 9000 South 
road reconstruction project, including asphalt labor and materials. Kilgore computed and 
submitted to the City a Bid which included prices for asphalt materials. Kilgore's bid of 
$697,901.00 was incorporated into the Contract as the Contract Price. In two documents, 
Kilgore expressly agreed to accept the Contract Price as full payment for its Work. In the 
Bid document, Kilgore agreed as follows: 
Bidder agrees to . . . all Bid Schedule(s). . . and said Bidder further agrees to 
complete the Work. . . and to accept in full payment therefore the Contract 
Price based on the . . . Unit Bid Price(s) named in the afore-mentioned Bid 
Schedule(s). 
Appendix D (emphasis added). The Contract similarly provides: 
ARTICLE 3 - CONTRACT PRICE 
The CITY shall pay the CONTRACTOR for the completion of the Work the sum 
of $697,901.00 in accordance with the Contract Documents and the 
CONTRACTOR'S Bid and Bid Schedule(s). 
Appendix E. Furthermore, Article 11.1(a) states that the "Contract Price constitutes the 
total compensation . . . payable to [Kilgore] for performing the Work." Appendix F. 
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Finally, Article 14.14 releases the City upon final payment to Kilgore. Id. Kilgore 
admits the City has paid the $697,901.00 Contract Price. 
The Contract does not contain an asphalt price escalation clause. Before 
submitting its Bid, Kilgore knew that any proposed asphalt price escalation clause would 
be rejected by the City. When Kilgore entered into the Contract, it knew that the 
Contract did not contain an asphalt price escalation clause and it also knew that the 
pricing of liquid asphalt oil had fluctuated and risen over the past two years. Those facts 
and admissions demonstrate that Kilgore bid on and entered into the Contract knowing 
that there was no price escalation clause on which it could rely if prices increased and 
that its Bid would have to include an appropriate risk premium for fluctuating costs. 
Not only did Kilgore know that there was no price escalation clause, it also 
expressly assumed the risk of increases in the cost of materials by submitting a Bid for a 
fixed price Contract. In addition, Kilgore expressly assumed "full responsibility for all 
materials .. . necessary for the . . . Work" in Article 6.2(d) of the General Conditions of 
the Contract and in Article 11.1(a) of those conditions Kilgore agreed that all Kilgore's 
obligations "shall be at its expense without change in the Contract Price." Appendix F. 
Moreover, the City expressly disclaimed any responsibility for Kilgore's "failure to 
perform or furnish the Work." Id. Article 9.9(c). The effect of those terms is that 
Kilgore voluntarily assented to accept the risk of increases in the cost of materials. 
Kilgore argues that Article 11.1(c) permits a change in Contract Price due to the 
increase in the price of liquid asphalt oil. Appellant's Brief, at 19. Kilgore argues that 
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subsection c "provides a formula for adjustment of the Contract Price outside of City-
approved change orders." Kilgore further argues that the alleged formula for adjustment 
outside of City-approved change orders means Kilgore is entitled to increase the Contract 
Price based on the impracticability defense. Id. at 20. Kilgore misunderstands Article 
11.1(c). 
Article 11.1 in its entirety is contained in Appendix F. Article 11.1 consists of 
three subsections, a, b and c. Subsection a specifies that Kilgore's "duties, 
responsibilities, and obligations" are undertaken by it at "its expense without change in 
the Contract Price" and that the Contract Price "constitutes the total compensation" 
subject only to "City-authorized adjustments." Subsection b specifies the process that 
must be followed to request and obtain a City-authorized adjustment. Subsection c 
merely describes how a City-authorized adjustment is to be valued. Nothing in 
subsection c contradicts the fixed-price nature of the Contract; nor does it stand alone as a 
weapon for Kilgore. 
The Contract is clear and unambiguous. According to the express terms of the 
Contract, the parties allocated and Kilgore voluntarily assumed the risk of increases in the 
cost of materials, including liquid asphalt oil. The Contract must be enforced as written. 
C. The Increase in Cost of Liquid Asphalt Oil was not Unforeseen 
Kilgore refers to a "Whitepaper" prepared by the Utah Chapter of Associated 
General Contractors. Appellant's Brief, at 9. Kilgore referred to this Whitepaper in the 
district court suggesting that somehow it demonstrated that the increase in liquid asphalt 
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oil prices "was a huge issue that caught everybody by surprise." R. 260, at 27. The 
Whitepaper does not demonstrate that the volatility or increase in price was unforeseen or 
that an increase in price had occurred only after Kilgore and the City entered the 
Contract.11 On the contrary, it recognized the volatility and increasing prices seen over 
the prior two years. 
The increase in price was not unforeseen. At least as early as 2006, the U.S. began 
to feel the impact of high crude oil prices. From 2006 through 2008, high crude oil prices 
pushed the price of gasoline upward. Appendix A. Although somewhat volatile, 
gasoline prices progressively increased, peaking in 2008. Id. Anyone owning and using 
a motor vehicle felt the impact of those prices. In May 2007, it was reported that: "The 
high price of crude oil has pushed up more than just the cost of filling up the family 
automobile with gasoline . . . . It also has forced up the cost of laying down pavement for 
new roads . . . ." Appendix B. The Illinois Basin posted a near 100% increase in average 
crude oil prices from 2005 to 2008. Appendix C. Ron Case of Ron Case Roofing and 
Asphalt Paving in Salt Lake City was reported as saying, "The price of asphalt these days 
is outrageous," noting a "7 percent to 10 percent" increase in asphalt prices "every month 
or so." Appendix B. In the May 2007 publication, it was reported that "the cost of a ton 
11
 Furthermore, the Whitepaper does not propose that existing public contracts should be 
rewritten to include a price escalation clause. Instead, the Whitepaper merely recognizes 
that public contracts traditionally do not include escalation clauses. Furthermore, it 
acknowledges that public contracts generally require contractors "to predict the future 
cost of liquid asphalts." The Whitepaper then recommends that future public contracts 
consider including a price escalation clause. It does not recommend that contractors are 
entitled to or should demand additional compensation for work under an existing 
contract. 
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of asphalt oil in Utah has risen from $192.50 to $395, a more than 100 percent increase" 
since January 2006. Such increases were reported in "the Argus Asphalt Report, a 
weekly publication that tracks the asphalt market worldwide. Id. 
Kilgore is a sophisticated asphalt contractor, one of the largest in the State. 
Kilgore's legal counsel advised the district court that "there are three or four primary 
paving companies that have most of the market share" in Utah. Kilgore is number three 
and has its own asphalt plant. Because Kilgore had its own asphalt plant it received a 
greater priority in receiving liquid asphalt oil from producers, like Sinclair. It is not an 
unreasonable inference to draw that Kilgore was intimately aware of the continuously 
increasing crude oil prices and their impact on liquid asphalt oil prior to entering into the 
Contract with the City. If Kilgore did not build in a reasonable risk premium in its Bid, 
that is not the City's fault. 
CONCLUSION 
This case is merely an attempt to rewrite a contract because Kilgore failed to make 
a better contract for itself, and now it is unhappy with the bargain it struck. Kilgore 
attempts to use the defense of impracticability to increase the Contract Price and obtain 
affirmative monetary relief. The defense of impracticability is not properly applied to 
obtain affirmative monetary relief. It is a defense recognized only to excuse performance 
under a contract. There is no performance to be excused in this case. Kilgore has 
completed its performance. Hence, the defense of impracticability is not applicable, and 
the Court should deny the appeal on that basis alone. 
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However, even if the defense could be used to obtain monetary relief, it is not 
available under the circumstances of this case. The Contract is clear and unambiguous. 
The City did not increase or change the Work required by the Contract which is the 
controlling key to such relief. The parties allocated and Kilgore voluntarily assumed the 
risk of the cost of materials increasing. Rewriting the Contract would alter the parties' 
express allocation of risk. The City has paid Kilgore the Contract Price and fully 
performed its obligations under the Contract. Kilgore received the full benefit of its 
bargain. Kilgore is not entitled to an "equitable adjustment" by rewriting the Contract. If 
Kilgore received such an adjustment, the City would be deprived of its right to mitigate 
its damages. The Court should deny Kilgore's appeal. 
Respectfully submitted this <J>A^day of September, 2010. 
ybj Attorney 
David Bernstein 
Civil Litigator 
Attorneys for City of West Jordan 
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By Steven Oberbeck 
The high price of ciude oil has pushed up moie than just the cost of filling up the family automobile with gasoline at the coiner 
convenience stoie 
It also has forced up the cost of laying down pavement for new roads, filling in the polholes of aging parking lots oi ^conditioning a 
home's leaky roof with a new layer of three-tab asphalt shingles 
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"Last yeai we were facing a shoitage of asphalt, and when the price went up, a lot of paving companies weic caught flatlooted," said 
Richaid Thoin, chief executive of the Associated Geneial Contiactois of Utah 
The shortage was caused by high demand fiom a booming constitution industiy and a diop in volume fiom lefineiICS that had to install 
new equipment to pioduce low-sulfui diesel fuel that was mandated b) the fcdcial goA eminent The pioduction of low-sulfui diesel 
iesuits in signiflcantl) less asphalt oil 
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"We're paying higher prices like everyone else," said Scott Parson, chief executive of Staker Parson Cos., one of Utah's largest asphalt 
producers. "And while we may have a long-term supply contract [to acquire asphalt oil], if the refinery goes down and there isn't 
anything to buy, it can be a problem." 
Many oil refineries are away from selling bitumen. In recent years many have invested in-specialized equipment that allows them to 
break apart the long petrochemical molecular chains found in asphalt oil into smaller pieces so it, too, can be refined into more valuable 
gasoline and diesel fuel. 
Additional research and development efforts remain under way to find still better ways to wring even more gasoline from each barrel of 
oil. 
Headwaters Inc., the synthetic fuels and building materials conglomerate based in South Jordan, late last year launched a business unit 
to deploy a new technology that uses a catalyst to break down the dregs left over after crude oil is refined so economically it can be 
used to produce additional fuel. 
"Asphalt traditionally is a lower-value product, so it is appealing to refineries if they can use it to create higher-value products," 
Headwaters spokesman John Ward said. 
"If we can get most of the refineries to adopt this technology, it would be the equivalent of discovering a new oil field capable of 
producing 500,000 barrels per day," Headwaters' Chief Executive Kirk Benson said last year. 
Although such technology may help increase the supplies of the more highly refined petroleum products, it doesn't do a lot for asphalt 
users - given that those dregs normally would be used to produce asphalt and roofing shingles. 
"In terms of cost and driveability, asphalt is still the preferred product for road surfaces," Utah Department of Transportation 
spokesman Nile Easton said, noting there are 4,968 miles of asphalt roads and highways in the state, compared with just 781 miles of 
road paved with concrete. 
Concrete lasts much longer, but it also costs about 70 percent more than asphalt, Easton said. "With the recent price increases in 
asphalt, though, that gap has been narrowing a bit." 
For small-business owners, especially those contractors that are unable to lock in prices, the rising cost of asphalt is creating its own set 
of problems. 
"We've tried to stay away from bidding projects that are too big," said Case at Ron Case Roofing. "We've found that a lot of time we'll 
bid a project and by the time the contract is awarded, the cost of the asphalt has risen to the point where we couldn't make any money. 
You can really get in a bind if you're not careful." 
So far, though, businesses that need a new parking lot or a homeowner who wants to extend a driveway aren't balking too much at the 
higher prices, said Rick Seamons, owner of R&R Paving in Salt Lake City. 
Seamons said with the cost of putting in a parking lot jumping from around $1.10 per square foot (in late 2005) to around $2 today, it 
would seem logical that some businesses would hesitate to have the work done, but that generally hasn't happened yet. 
"Maybe once Utah's economy starts to slow down, we'll see an impact," Seamons said. 
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[June 
[$69.85 
[$68.04 
$72.90 ~~ 
|$76.31 
[$66.25 
$67.12 " ~~ 
fjuly 
August 
September 
October 
November 
December 
2010 Average 
|$67.91 | 
[$69.77* 1 
*2010 Average through July 
2009 
[January 
! February 
March 
'[April 
May 
June 
[$3107 
[$31.04 
|$40.13/$39.88 
|$42.45/$42.20 
|$51.27/$51.02 
|$61.71/$61.46 ' 
[July 
August 
September 
October 
November 
December 
2009 Average 
|$56.16 | 
|$62.80 ~~] 
[$60.98_ | 
|$67.43 ^ Z l 
[$69.43"" | 
$66.33 | 
[$53.56/$53.48 J 
Prior to February 26th, 2009, the posted price for Country Mark, Plains and Bi-Petro was identical. After that date 
CountryMark posted price is 25 cents higher. 
2008 
January 
February 
March 
April 
[May ~^_ | 
[$84.70 
|$86.64 
$96.87 
$104.31 
[$117.40 
[juiy 
August 
September 
October 
[November 
|$ 126.16 ~ ~ _ ~ ] 
|$108.46 ~-.I\ 
[$96.13 TZZIU 
[$68.50 | 
[$49.29 | 
HISTORY OF CRUDE OIL PRICES Page 2 of 11 
June $126.33 December 
|2008 Average | 
[$32.94 
[$?L4r~ '^___ 
2007 
|january _ | $46.53 |[july |f$65.96 J J 
[February [[$51.36 |j August ~~|[$64.23 ] 
[March [[$52.64 (September [[$70.94 ] 
[April "]|$56.08 ^October ]|$77.56 j 
[May ^[$5543 ||November ][$86.92 
jJune ][$59.25 [[December ][$83-46 
[~ | P ||2007 Average ||$64.20 | 
2006 
[January ||$58.30 | 
[February |[$54.65 
[March ~]|$55.42 | 
[April ~][$62.50 ~ J 
|May_ _ ~ _ j [ $ 6 2 . 9 4 | 
[June |[$62.85 | 
July "~~]|$66!28 _ 1 
August [$64.93 ~ ~ ~2 
September ||$55.73 | 
October ]($50.98 ~ | 
November [$50.98 | 
December |[$54.06 | 
2006 Average [|$58.30 | 
2005 
[January [[$42.21 "~ |[iuiy $52.13 
[Febrimry* 2 I J ~ ~ ~ . Z]p2 i91 /$41 A ] August |$58.07 | 
[March* ][$48.55/$47.80~ [September |$58.56 ] 
[April* |[$46.637$46.38 | October ||$55.12 | 
[May* _ J ]p3 .27/$43~02 ||November ~~||$51.18 
[lune* ]|$49.56/$49.80 "" (December ($52.31 | 
[ ][ ^ _ [2005 Average*"" ||$56.64/$49.8T ] 
*From February through June the posted price was not the same for all three crude purchasers in the Illinois Basin. The first 
price is Countiymark Coop posted price average, the second price is Plains/Bi-Petro posted price average. 
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NOTE TO BIDDER: USE TYPEWRITER OR BLACK INK FOR COMPLETNIG THIS BID 
B I D 
BID TO: CITY OF WEST JORDAN, UTAH 
The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into Agreement with the 
City in the form included in the Contract Documents (as defined in Article 4 of the Agreement) to 
perform the Work as specified or indicated in said Contract Documents entitled: 
9000 SOUTH ROAD RECONSTRUCTION - PROJECT NO. RD-08-08 
Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation 
those in the Notice Inviting Bids and Instructions to Bidders, dealing with the disposition of the Bid 
Security. 
This Bid will remain open for the period stated in the Notice Inviting Bids unless otherwise required by 
law. Bidder will enter into an Agreement within the time and in the manner required in the Instructions 
to Bidders, and will furnish the insurance certificates, Payment Bond, Performance Bond, and Permits 
required by the Contract Documents. 
Bidder has examined copies of all the Contract Documents including the following Addenda (receipt of 
which is hereby acknowledged): 
Number p j Date (=> {z^j zco% 
Number Date 
Number Date 
Bidder has familiarized itself with the nature and extent of the Contract Documents, the Work, the site, 
the locality where the Work is to be performed, the legal requirements (federal, state, and local laws, 
ordinances, rules, and regulations), and the conditions affecting cost progress or performance of the 
Work and has made such independent investigations as Bidder deems necessary. 
In conformance with current statutory requirements of the State of Utah, the Bidder shall be insured 
against liability for worker's compensation before commencing the performance of the work of this 
contract. 
Bidder agrees to all the foregoing, including all Bid Schedule(s), List of Subcontractors, Non-collusion 
Affidavit Equipment or Material Proposed, Bidder's General Information, and Bid Bond contained in 
these Bid Forms, and said Bidder further agrees to complete the Work required under the Contract 
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full 
payment therefore the Contract Price based on the Lump Sum or Unit Bid Price(s) named in the 
afore-mentioned Bid Schedule(s). 
Dated: "hbiloS 
- r 
idder: 
Bv; 
Title: 
--•^7'2-
_^  ^ / (Signature) 
^ . 1 " L 
City of West Jordan B I D 
WJC0300 Bid Proposal-Mav 22. 2008 ^ , _ , _ _ _ , „ ^ v ^ r - t 
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BID SCHEDULE 
Schedule of Prices for Construction of 
9000 SOUTH ROAD RECONSTRUCTION - PROJECT NO. RD-08-08 
In West Jordan, Utah 
SCHEDULE NO. 1; BASE BID 
Item 
No. 
1 
2 
4 
5 
6 
7 
8 
9 • 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
L 
Description of Unit Price Work 
Mobilization and Demobilization 
Traffic Control 
Quality Control 
Construction Surveying 
Remove and Replace Waterway 
Remove and Replace Concrete Curb 
and Gutter 
Roadway Demolition and Removal 
(Minimum 26- inch depth) 
Roadway Milling 
Roadway Reconstruction - Granular 
Borrow, 12-inch Minimum Thickness 
Roadway Reconstruction - 3/4-inch 
minus Untreated Base Course, Class 
A, 8-inch Minimum Thickness 
Roadway Reconstruction - Asphalt 
Restoration, PG 64-22 DM-3/4, 6-
inch Minimum Thickness 
Asphalt Concrete Overlay - PG 64-22 
DM-3/4 3-inch Minimum Thickness 
Asphalt Concrete Level Course -
PG 64-22 DM-3/4 
Raise / Lower Manholes 
Raise / Lower Water Valves 
Raise / Lower Street Monuments 
Replace Pavement Markings 
(Reflective Tape) 
Furnish and Install Storm Drain 1 
Combination Boxes 
Remove and Replace Traffic Signal 
Detector Loops | 
Quantity 
1 
1 
1 
1 
1
 1700 
200 
60,000 
140,000 
60,000 
60,000 
60,000 
140,000 
100 
27 
15 
1 
1 
3 
1 
1 Unit 
Lump 
Sum 
Lump 
Sum 
Lump 
Sum 
Lump 
Sum 
SF 
LF 
SF 
SF 
SF 
SF 
SF 
SF 
CY 
EA 
EA l 
EA 
Lump 
Sum 
EA 
LS 
Unit Price 
r/Vk>* 
*«,?*«* 
f. 52£> 
S
 \\* 
$
 %^^ 
$
 (_HJ 
S h ! l 
S 6 « " 
$
 {
l{± 
*d& 
$
 SC(H^ 
$
 ^ / 5 ^ 
$
 5 , 5 ^ 
$ S ? , ? ^ - -
H*5»~ 
% rfc?^ j 
Amount 
$
 I'r.Too 
s
 -zg,<?*,--= 
s 
$ 
s
 l ^ , & > ^ 
$
 C,SS3»°-
$
 I C , © ^ " ^ 
$
 > . ? Z ^ 
$
 #<?"-= 
$
 3>?. fsU " ' 
7.*9^ "^  j 
Total SCHEDULE NO. 1; Base Bid = $ (-M\*I<=>K ~ 
City of West Jordan 
Bid Schedule A-May 24, 2006 
All Projects 
BID SCHEDULE 
BID FORMS- PAGE 2 
ADDITIVE ALTERNATE A 
Item 
No. 
Al 
A2 
A3 
A4 
1 A5 
A6 
Description of Unit Price Work 
Remove and Replace Pedestrian Ramps 
- 3900 West per Detail sheet 9 
Remove and Replace Pedestrian Ramps 
- 3780 West per Detail sheet 9 
Remove and Replace Pedestrian Ramps 
- Elmhurst per Detail sheet 10 
Remove and Replace Pedestrian Ramps 
- Judd Lane per Detail sheet 10 
Remove and Replace Pedestrian Ramps 
- Judd Lane per Detail sheet 10 
Remove and Replace Pedestrian Ramps 
- Winthrop per Detail sheet 10 
Quantity Unit 
; Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Unit Price 
% 
$ 
$ 
$ 
Amount 
$ ^ j 
$ 
$ 
$ 
Toco I 
Total ADDITIVE ALTERNATE A = $ 5 V a = o . o a 
The owner reserves the right to increase, decrease or to entirely eliminate any of the bid items or bid 
schedules as it is determined to be in the best interest of the owner. 
END DOCUMENT 
Cit) of West Jordan 
Bid Schedule A-May 24, 2006 
All Projects 
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AGREEMENT 
THIS AGREEMENT made this 22nd day of July in the year 2008, by and between City of West Jordan, a legal 
entity organized and existing in Salt Lake County, under and by virtue of the laws of the State of Utah, herein 
designated as the CITY, and Kilgore Paving and Maintenance, dba hereinafter designated as the CONTRACTOR. 
The CITY and the CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows: 
9000 SOUTH ROAD RECONSTRUCTION - PROJECT NO. RD-08-08 
ARTICLE 1 - THE WORK 
The CONTRACTOR shall complete the Work as specified or indicated under the Bid Schedule(s) of the CITY'S 
Contract Documents entitled: 
9000 SOUTH ROAD RECONSTRUCTION - PROJECT NO. RD-08-08 
The Work is generally described as follows: The Work generally includes, but is not limited to the removal 
and replacement of asphalt concrete pavement, the removal and replacement of crushed aggregate base, 
the removal and replacement of granular borrow, the removal and replacement of concrete curb, 
sidewalk, and pedestrian ramps, the raising and lowering of manholes, valves, and monuments as well 
as the removal and replacement of traffic striping. 
ARTICLE 2 - COMMENCEMENT AND COMPLETION 
The Work to be performed under this Contract shall be commenced on the date specified in the Notice to Proceed 
by the CITY, and the Work shall be fully completed within 60 calendar days from the date of the Notice to Proceed. 
The CITY and the CONTRACTOR recognize that time is of the essence of this Agreement and that the CITY will 
suffer financial loss if the Work is not completed within the time specified in Article 2, herein, plus any extensions 
thereof allowed in accordance with Article 12 of the General Conditions. They also recognize the delays, expense, 
and difficulties involved in proving in a legal proceeding the actual loss suffered by the CITY if the Work is not 
completed on time. Accordingly, instead of requiring any such proof, the CITY and the CONTRACTOR agree that 
as liquidated damages for delay (but not as a penalty) the CONTRACTOR shall pay the CITY the sum of $1000.00 
for each calendar day that expires after the time specified above. 
ARTICLE 3 - CONTRACT PRICE 
The CITY shall pay the CONTRACTOR for the completion of the Work the sum of $697,901.00 in accordance 
with the Contract Documents and the CONTRACTOR'S Bid and Bid Schedule(s). 
ARTICLE 4 - THE CONTRACT DOCUMENTS 
The Contract Documents consist of: Notice Inviting Bids, Instructions to Bidders, the prevailing rate of per 
diem wages as determined by the State of Utah, the accepted Bid and Bid Schedule, the Schedule of Values, List 
of Subcontractors, Equipment or Material Proposed, Bidder's General Information, Bid Security or Bid Bond, 
this Agreement, Worker's Compensation Certificate, Performance Bond, Payment Bond, Notice of Award, 
Notice to Proceed, Notice of Completion, General Conditions of the Contract, Supplementary General 
Conditions of the Contract, Technical Specifications, Drawings listed in The Schedule of Drawings in the 
Supplementary General Conditions or on the Cover Sheet of the Drawings, Addenda numbers 1 to 1 inclusive, 
City of West Jordan 
WJC0500-U Agreement-July 15, 2008 
AGREEMENT FORM 
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and all Change Orders, and Work Directive Changes which may be delivered or issued after the Effective Date 
of the Agreement and are not attached hereto, all of which are incorporated herein by reference. 
ARTICLE 5 - PAYMENT PROCEDURES 
The CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions and the Supplementary General Conditions. Applications for Payment will be processed by the 
Engineer or Architect or the CITY as provided in the General Conditions and shall include the CITY's purchase 
order number. 
ARTICLE 6-NOTICES 
Whenever any provision of the Contract Documents requires the giving of written notice, it shall be deemed to have 
been validly given if delivered in person to the individual or to a member of the firm or to an officer of the 
corporation for whom it is intended, or if delivered at or sent by registered or certified mail, postage prepaid, to the 
last business address known to the giver of the Notice. 
ARTICLE 7 - MISCELLANEOUS 
Terms used in this Agreement which are defined in Article 1 of the General Conditions and Supplementary General 
Conditions will have the meanings indicated in said General Conditions and Supplementary General Conditions. 
No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on 
another party hereto without the written consent of the party sought to be bound; and specifically but without 
limitation monies that may become due and monies that are due may not be assigned without such consent (except 
to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in 
any written consent to an assignment no assignment will release or discharge the assignor from any duty or 
responsibility under the Contract Documents. 
The CITY and the CONTRACTOR each binds itself, its partners, successors, assigns, and legal representatives to 
the other party hereto, its partners, successors, assigns, and legal representatives in respect of all covenants, 
agreements, and obligations contained in the Contract Documents. 
REPRESENTATION REGARDING ETHICAL STANDARDS FOR CITY OFFICERS AND 
EMPLOYEES AND FORMER CITY OFFICERS AND EMPLOYEES: The bidder, offeror, or contactor 
represents that is has not: (1) provided an illegal gift or payoff to a city officer or former city officer or employee, or 
his or her relative or business entity; (2) retained any person to solicit or secure this contract upon an agreement or 
understanding for a commission, percentage, brokerage or contingent fee, other than as exempted in the City's 
Conflict of Interest ordinance; or (3) knowingly influenced (and hereby promises that it will not knowingly 
influence) a city officer or employee or former city officer or employee to breach any of the ethical standards set 
forth in the City's Conflict of Interest ordinance, Chapter 2.4, West Jordan City Code. 
City of West Jordan 
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IN WITNESS WHEREOF, the CITY and the CONTRACTOR have caused this Agreement to be executed the 
day and year first above written. 
ejXXOF WEST JORDAN, UTAH 
By: 
' • / • - I 
Mayor - BaVid B. Newton 
CONTRACTOR: 
JOU 
Title: M r s U e ^ 
City of West Jordan 
Engineering Department 
8000 South Redwood Road 
West Jordan, Utah 84088 
Approved as to Legal Form: 
City Attorney 
Address for giving Notice: 
iM.C*yyi, i>l <&HC>H H 
License 
No. V ? 5 ? f f t&- *T5<V 
Agent for service of process: 
STATE OF tik^ ) 
COUNTY C|F *? L ) , 
On this 1^ day of J ^ 
:SS 
, 20 Cj 
personally appeared before me, 
'M<?o*u UlV)^ 
, who being by me duly sworn did say 
that he/she is the _ _ J W z i £ £ ^ of 
f-\lrlioa-& ( T W ^ K corporation, and that the 
foregoing instrument was signed in behalf of said 
corporation by authority of its Board of Directors, 
and he/she acknowledged to me that said corporation 
executed the same. 
J b/WW< 
NOTARY PUBLIC' 
My Commission Expires: 
Residing in 6L _County, 
!>!$&** 
NOTARY PUBLIC 
J, BRIAN HALL 
5118 West Morninglily Lane 
West Jordan, Utah 84088 
My Commission Expires 
December 17, 2011 
STATE OF UTAH 
City of Wesl Jordan 
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a. The Contractor shall purchase and maintain the insurance required under this Article. Such insurance shall 
include the specific coverages set forth herein and shall be written for not less than the limits of liability and 
coverages provided in the Supplementary General Conditions, or required by law, whichever is greater. All 
insurance shall be maintained continuously during the life of the Agreement up to the date of Notice of Completion, 
as applicable, pursuant to acceptance of the Work by the City, but the Contractor's liabilities under this Agreement 
shall not be deemed limited in any way to the insurance coverage required. 
b. The Contractor shall furnish the City with certificates showing the type, amount, class of operations covered, 
effective dates and dates of expiration of policies for each of the following listed insurance coverages. In addition, 
each party named as an additional insured shall be provided with an original copy of the policy endorsement naming 
them as an additional insured under the Contractor's policies of insurance required under the Contract. All of the 
policies of insurance so required to be purchased and maintained (or the certificates or other evidence thereof) shall 
contain a provision or endorsement that the coverage afforded will not be canceled, materially changed, or renewal 
refused until at least 30 days' prior written notice has been given to the City by Certified Mail. All such insurance 
shall remain in effect until the date of Substantial Completion and at all times thereafter when the Contractor may be 
correcting, removing, or replacing defective work in accordance with Article 13.6, herein. In addition, the Insurance 
required herein (except for Worker's Compensation and Employer's Liability) shall name the City, the Engineer, and 
their Consultants and Subconsultants for the project and their officers, agents, and employees as "additional 
insureds" under the policies: 
1. Worker's Compensation Insurance 
2. Commercial General Liability 
3. BusinessAutomobile Liability 
4. Builder's Risk 
c. Policy Requirements: The insurance provided by the Contractor hereunder shall be (1) with companies licensed 
to do business in the state of Utah, (2) with companies with a Best's Financial Rating of XI or better, and (3) with 
companies with a Best's General Policy Policyholders Rating of not less than B, except that in case of Worker's 
Compensation Insurance, participation in the State Fund, where applicable, is acceptable. 
ARTICLE 6 -- THE CONTRACTOR'S RESPONSIBILITIES 
6.1 Supervision and Superintendence: 
The Contractor shall supervise and direct the Work competently and efficiently, devoting such attention thereto and 
applying such skills and expertise as may be necessary to perform the Work in accordance with the contract 
Documents. The Contractor shall be solely responsible for the means, methods, techniques, sequences and 
procedures of construction, but the Contractor shall not be responsible for the negligence of others in the design or 
selection of a specific means, method, technique, sequence or procedure of construction which is indicated in and 
required by the contract documents. The Contractor shall be responsible to see that the finished Work complies 
accurately with the Contract Documents. 
6.2 Labor, Materials, and Equipment: 
a. The Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform 
construction as required by the Contract Documents. The Contractor shall at all times maintain good discipline and 
order at the site. Except in connection with the safety or protection of persons or the Work or property at the site or 
adjacent thereto, and except as otherwise indicated in the Contract Documents, all Work at the site shall be 
performed during regular working hours, and the Contractor will not permit overtime work or the performance of 
Work on Saturday, Sunday, or any legal holiday without the City's written consent given after prior written notice to 
the Engineer. If the Contractor performs any work after regular working hours, or on Saturday, Sunday, or any legal 
holiday, it shall pay the City any additional cost incurred by the City as a result of such work. 
CONDITIONS OF THE CONTRACT 
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b Except as otherwise provided m this Article, the Contractor shall receive no additional compensation for overtime 
work, 1 e , work in excess of 8 hours m any one calendar day 01 40 hours in any one calendar week, even though 
such overtime woik may be lequired under emeigency conditions and may be ordered by the Engineer in writing 
Additional compensation will be paid to the Contractoi for overtime work only m the event that extra work is 
oidered by the Engmeei, and the Change Older specifically authorizes the use of overtime work and then only to 
such extent as overtime wages are regularly being paid by the Contractor for overtime work of a similar nature in the 
same locality 
c All costs of inspection and testing performed by the City or its authorized lepresentatives before 7 00 am or after 
4 00 pm on any regular work day, or all day on Saturdays, Sundays, and legal holidays by the Contractor which is 
allowed solely for the convenience of the Conti actor shall be borne by the Contractor at the City's standard overtime 
rates The City shall have the authority to deduct the cost of all such inspection and testing from any partial 
payments otherwise due the Contractor 
d Unless otherwise specified in the Contract Documents, the Conti actor shall furnish and assume full responsibility 
for all materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, 
power, light, heat, telephone, water, sanitary facilities, temporary facilities and all other facilities, and incidentals 
necessary for the furnishing, performance, testing, start-up, and completion of the Work 
e All materials and equipment to be mcorpoiated m the Work shall be of good quality and new, except as otherwise 
provided m the Contract Documents If required by the Engmeei, the Contractor shall furnish satisfactory evidence 
(including leports of required tests) as to the kind and quality of materials and equipment All materials and 
equipment shall be applied, installed, connected, erected, used, cleaned, and conditioned m accordance with the 
instructions of the applicable Supplier except as otherwise provided in the Contiact Documents, but no provision of 
any such instructions will be effective to assign to the Engineer, nor any of the Engineer's consultants, agents, or 
employees, any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or 
authonty to undertake responsibility contrary to the piovisions of Articles 9 9c or 9 9d 
6.3 Concerning Subcontractors, Suppliers, and Others: 
a The Contractor shall be fully responsible to the City and the Engineer for the acts and omissions of its 
subcontractors and their employees to the same extent as the Contractor is lesponsible for the acts and omissions of 
its own employees Nothing contained in this Article shall create any contractual relationship between the City or 
the Engineer and any sub-contractor, nor shall it leheve the Contractor of any liability or obligation under the pnme 
Contract 
b The Divisions and Sections of the Specifications and identifications of any Drawings shall not conti ol the 
Contractoi in dividing the Work among Subcontiactois oi Suppheis or in delineating the Woik to be performed by 
any specific trade 
6.4 Permits, License Fees, and Royalties: 
a Unless otherwise provided in the Supplementary Geneial Conditions, the Contiactoi shall obtain and pay for all 
construction permits and licenses from the agencies having junsdiction, including the furnishing of insurance and 
bonds if requned by such agencies 
b The Contractor shall pay all license fees and i oyalties and assume all costs incident to the use in the perfonnance 
of the Woik or the incorporation in the Woik of any invention, design, piocess, product, oi device which is the 
subject of patent rights oi copyrights held by others The Conti actoi shall indemnify and hold haimless the City fiom 
and against all claims, damages, losses, and expenses (including attorney's fees and court and arbitration costs) 
arising out of any infringement of patent lights or copynghts incident to the use in the peiformance of the Work or 
resulting from the incoiporation in the Woik of any invention, design, piocess, product, oi device not specified in 
the Contract Documents, and shall defend all such claims in connection with any alleged infringement of such rights 
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acceptability of the Work thereundei Claims, disputes, and other matters 1 elating to the acceptability of the Work, 
the interpretation of the requiiements of the Contract Documents pertaining to the performance of the Work, and 
those claims under Articles 11 and 12, heiem, in lespect to changes in the Contract Price or the Contract Time will 
be referred initially to the Engineer in writing with a request foi formal decision in accordance with this Article, 
which the Engineer will render in writing withm 30 days of receipt of the i equest Written notice of each such claim, 
dispute, and other matter shall be delivered by the Contractor to the Engineer promptly (but m no event later than 30 
days) after the occunence of the event giving rise thereto Written supporting data shall be submitted to the 
Engineer within 60 days after such occurrence unless the Engineer allows an additional period of time to ascertain 
more accurate data m support of the claim 
b When functioning as initial interpreter and judge, the Engineer will not show partiality to the City or the 
Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such 
capacity The rendering of a decision by the Engineer with respect to any such claim, dispute, or other matter 
(except any which have been waived by the making or acceptance of final payment as provided in Article 14 14) will 
be a condition precedent to any exercise by the City or the Contractor of such lights or remedies as either may 
otherwise have under the Contract Documents or by Laws or Regulations in respect of any such claim, dispute, or 
other matter 
9.9 Limitations on the Engineer's Responsibilities: 
a Neither the Engineer's authority to act under this Article 9 or other provisions of the Contract Documents noi any 
decision made by the Engmeei m good faith either to exercise or not exercise such authority shall give rise to any 
duty or responsibility of the Engineer to the Contractor, any Subcontractor, any Supplier, any surety for any of them, 
or for any other person or organization performing any of the Work 
b Whenever m the Contract Documents the terms" as ordered," "as directed," "as required," "as allowed," "as 
reviewed," "as approved," or terms of like effect or import are used, or the adjectives "reasonable," "suitable," 
"acceptable," "proper," or "satisfactory" oi adjectives of like effect or import are used to describe a requirement, 
direction, review, or judgment of the Engineer as to the Work, it is intended that such requirement, direction, review, 
or judgment will be solely to evaluate the Work for compliance with the Contract Documents, unless there is a 
specific statement indicating otherwise The use of any such term or adjective shall not be effective to assign to the 
Engineer any duty or authority to supervise or direct the performance of the Work or any duty or authority to 
undertake responsibility contrary to the provisions of Articles 9 9c or 9 9d, herein 
c Except as may be otherwise specified in the Technical Specifications, the Engineer will not be responsible for 
the Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and 
programs incident thereto, and the Engineer will not be responsible for the Contractor's failure to perform oi furnish 
the Work in accordance with the Contract Documents 
d The Engineer shall not be responsible for the acts or omissions oi the Contractor noi of any Subcontractor, 
Supplier, or any other peison oi oiganization perfoimmg any of the Woik 
ARTICLE 10 - CHANGES IN THE WORK 
10.1 General: 
a Without invalidating the Agieement and without notice to any suiety, the City may, at any time or from time to 
time, order additions, deletions, or revisions in the Woik, these will be authorized by a Change Ordei or a Woik 
Dnective Change issued by the Engineer or the City Upon receipt of eithei such document, the Contractoi shall 
piomptly proceed with the Work involved, which will be pei formed undei the applicable conditions of the Contract 
Documents 
b If the City and the Contractoi are unable to agree as to the extent, if any, of an inciease or decrease in the 
cuv of west Jordan CONDITIONS OF THE CONTRACT 
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Contract Price or an extension or shortening of the Contract Time that should be allowed as a result of a Work 
Directive Change, a claim may be made therefore as provided m Article 11 or Article 12, herein 
c The Contractor shall not be entitled to an increase m the Contract Pnce or an extension of the Contract Time with 
respect to any Work performed that is not required by the Contract Documents as amended, modified and 
supplemented by Change Order, except in the case of an emergency and except in the case of uncoveimg Work as 
provided in Article 13 3, herein 
d If notice of any change is required by the provisions of any Bond to be given to a surety, the giving of any such 
notice will be the Contractor's responsibility, and the amount of each applicable bond shall be adjusted accordingly 
10.2 Allowable Quantity Variations on Unit Price Contracts: 
In the event of an increase or decrease in a bid item quantity of a unit price contract, the total amount of work 
actually done or materials or equipment furnished shall be paid for according to the unit price established for such 
work under the Contract Documents, wherever such unit price has been established, provided, that an adjustment m 
the Contract Unit Price may be made for changes which result m an increase or decrease in the quantity of any unit 
price bid item of the Work in excess of 25 percent, or for eliminated items of work 
ARTICLE 11 - CHANGE OF CONTRACT PRICE 
11.1 General: 
a The Contract Price constitutes the total compensation (subject to City-authorized adjustments) payable to the 
Contractor for performing the Work All duties, responsibilities, and obligations assigned to or undertaken by the 
Contractor shall be at its expense without change m the Contract Pnce 
b The Contract Price may only be changed by a Change Order Any claim for an increase or decrease in the 
Contract Pnce shall be based on written notice delivered by the party making the claim to the other party and to the 
Engineer promptly (but m no event later than 30 days) after the occurrence of the event giving rise to the claim and 
stating the general nature of the claim Notice of the amount of the claim with supporting data shall be delivered 
within 60 days after such occurrence (unless the Engineer allows an additional period of time to ascertain more 
accurate data m support of the claim) and shall be accompanied by claimant's written statement that the amount 
claimed covers all known amounts (direct, indirect, and consequential) to which the claimant is entitled as a result of 
the occurrence of said event All claims for adjustment m the Contract Pnce shall be determined by the Engineer m 
accordance with Article 9 8, heiem, if the City and the Contractor cannot otherwise agree on the amount involved 
No claim for an adjustment in the Contract Price will be valid if not submitted in accordance with this Article 111b 
c The value of any Work coveied by a Change Older or Work Directive Change oi of any claim foi an increase or 
decrease in the Contract Price shall be determined m one of the following ways 
1 Where the Woik involved is coveied by unit pnees contained m the Contiact Documents, by application of 
unit prices to the quantities of the items involved 
2 By mutual acceptance of a lump sum (which may include an allowance for oveihead and piofit not necessarily 
in accoi dance with Article 11 4, herein 
3 On the basis of the Cost of the Work (determined as piovided in Articles 11 2 and 11 3 heiein) plus the 
Contractoi s Fee for overhead and profit (detenmned as piovided in Article 11 4, heiein) 
11 2 Cost of Work (Based on Time, Matenals, and Equipment and Contractoi's 0\erhead and Profit) 
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Documents, and aftei the Engineer has indicated that the Work is acceptable, the Contractor may make application 
for final payment following the procedure for progress payments. The final Application for Payment shall be 
accompanied by all documentation called for in the Contract Documents, together with complete and legally 
effective releases or waivers (satisfactory to the City) of all liens arising out of or filed in connection with the Work. 
14.11 Final Payment and Acceptance: 
a. If, on the basis of the Engineer's observation of the Work during construction and final inspection, and the 
Engineer's review of the final Application for Payment and accompanying documentation, all as required by the 
Contract Documents, the Engineer is satisfied that the Work has been substantially completed, and the Contractor's 
other obligations under the Contract Documents have been fulfilled, the Engineer will, within 14 days after receipt 
of the final Application for Payment, indicate in writing the Engineer's recommendation of payment and present the 
Application to the City for payment. 
b. After acceptance of the Work by the City's governing body, the City will make final payment to the Contractor of 
the amount remaining after deducting all prior payments and all amounts to be kept or retained under the provisions 
of the Contract Documents, including the following items: 
1. Liquidated damages, as applicable. 
2. Two times the value of outstanding items of correction work or punch list items indicated on the Notice of 
Completion as being yet uncompleted or uncorrected, as applicable. All such work shall be completed or 
corrected to the satisfaction of the City within the time stated on the Notice of Completion, otherwise the 
Contractor does hereby waive any and all claims to all monies withheld by the City to cover the value of all 
such uncompleted or uncorrected items. 
14.12 Release of Retainage and Other Deductions: 
The Contractor shall have 30 days to complete any outstanding items of correction work remaining to be completed 
or corrected as listed on a final punch list made a part of the Notice of Completion. Upon expiration of the 45 days 
referred to in Article 14.12a, the amounts withheld pursuant to the provisions of Article 14.1 lb, herein, except for 
liquidated damages in Article 14.1 lb, for all remaining work items will be returned to the Contractor; provided, that 
said work has been completed or corrected to the satisfaction of the City within said 30 days. Otherwise, the 
Contractor does hereby waive any and all claims for all monies withheld by the City under the Contract to cover 2 
times the value of such remaining uncompleted or uncorrected items. 
14.13 Contractor's Continuing Obligation: 
The Contractor's obligation to perform and complete the Work in accordance with the Contract Documents shall be 
absolute. Neither recommendation of any progress or final payment by the Engineer, nor the issuance of a Notice of 
Completion, nor any payment by the City to the Contractor under the Contract Documents, nor any use or occupancy 
of the Work or any part thereof by the City, nor any act of acceptance by the City nor any failure to do so, nor any 
review and approval of a Shop Drawing or sample submittal, will constitute an acceptance of work not in accordance 
with the Contract Documents or a release of the Contractor's obligation to perform the Work in accordance with the 
Contract Documents. 
14.14 Final Payment Terminates Liability of the City: 
Final payment is defined as the last progress payment made to the Contractor for earned funds, less retainage or 
other withheld funds, as applicable, including the deductions listed in Article 14.1 lb, herein. The acceptance by the 
Contractoi of the final payment referred to m Article 14.11 herein, shall be a release of the City and its agents from 
all claims of liability to the Contractor for anything done or furnished for, or relating to, the Work or for any act or 
neglect of the City or of any person relating to or affecting the Work, except demands made against the City for the 
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remainder, if any, of the amounts kept or retained under the provisions of Article 14 11, herein, and excepting all 
pending, unresolved claims filed pnor to the date of the Notice of Completion 
ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION 
15.1 Suspension of Work by City: 
The City, acting through the Engineer, may, at any time and without cause, suspend the Work or any portion theieof 
for a period of not more than 90 days by notice in writing to the Contactor The Contractor shall resume the Work 
on receipt from the Engineer of a Notice of Resumption of Work The Contractor shall be allowed an increase m the 
Contract Price or an extension of the Conti act Time, or both, directly attributable to any suspension if the Contractor 
makes an approved claim therefore as provided in Articles 11 and 12, herein 
15.2 Termination of Agreement by City (Contractor Default): 
a In the event of default by the Contiactor, the City may give 10 days written notice to the Contiactor of City's 
intent to terminate the Agreement and provide the Contractor an opportunity to lemedy the conditions constituting 
the default 
b In the event that the Agreement is terminated m accordance with Article 15 2a, herein, the City shall have the 
right to take possession of the Work and may complete the Work by whatever method or means the City may select 
The cost of completing the Work shall be deducted from the balance which would have been due the Contractor had 
the Agreement not been terminated and the Work completed m accordance with the Contract Documents If such 
cost exceeds that balance which would have been due, the Contractor shall pay the excess amount to the City If 
such cost is less than the balance, which would have been due, the Contractor shall not have claim to the difference 
15.3 Termination of Agreement by City (For Convenience): 
a The City may terminate the Agreement at any time if it is found that reasons beyond the conti ol of either the City 
or the Contractor make it impossible or against the City's interests to complete the Work In such a case, the 
Contractor shall have no claims against the City except (1), for the value of the work performed up to the date the 
Agreement is terminated, and (2), for the cost of materials and equipment on hand, in transit, or on definite 
commitment, as of the date the Agreement is terminated, which would have been needed m the Woik and which 
meet the requirements of the Contract Documents The value of work performed and the cost of materials and 
equipment delivered to the site, as mentioned above, shall be determined by the Engineer in accordance with the 
procedure prescribed for the making of the final application for payment and payment under Articles 14 10 and 
14 11, herein 
15.4 Termination of Agreement by Contractor: 
The Contractoi may terminate the Agreement upon 14 days wntten notice to the City, whenever 
1 The Woi k has been suspended under the provisions of Article 15 1, hei em, for more than 90 consecutive days 
through no fault oi negligence of the Contractor, and notice to resume work or to terminate the Agieement has 
not been received from the City within this time period, or 
2 The City should fail to pay the Contractor any monies due him m accoidance with the teims of the Contract 
Documents and within 60 days aftei piesentation to the City by the Contractor of a request therefor, unless 
within said 14-day period the City shall have remedied the condition upon which the payment delay was 
based 
In the event of such teimmation, the Contractoi shall have no claim against the City except for those claims 
specifically enumerated in Article 15 3, herein, and as determined in accordance with the requirements of said 
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